
Monroe County Department of Transportation

Ongoing Construction Update - March 21, 2011

Chili
Stottle Road: Over Mill Creek to Between Stryker Road and Bowen Road Contact: Karen Cox (585-753-7742)

Stottle Road Culvert Replacement Replace Culvert S.I.N. 02-172-160 Scheduled start date: 02/02/2009

Scheduled end date: 09/30/2011construction to start spring 2011

Percent complete: 5 %

road will be closed to through traffic.  Detour Route:Chili Ave to Union Street to Morgan Road

City of Rochester
Contact: Rob Kozarits (585-753-7747)

Communication Conduit Replacement Project Scheduled start date: 09/27/2010

Scheduled end date: 06/30/2011Contractor shut down for Winter.  Possible construction on Exchange Blvd in grass areas if weather permits.

Percent complete: 20 %

Daily lane closures and daily sidewalk/driveway closures for conduit installation.

Clarkson
Lawrence Road: Over Brockport Creek to Between Lake Road and Sweden-Walker Road Contact: Karen Cox (585-753-7742)

Lawrence Road over Brockport Creek Replace Bridge BIN 3317000 Scheduled start date: 03/01/2008

Scheduled end date: 11/30/2011

Percent complete: 5 %

Road will be closed to traffic.  Detour route: NYS Rt. 260. Lawton Road, NYS Rt. 19

Greece
Dorsey Road: Mt. Read Boulevard to Dewey Avenue Contact: Rob Kozarits (585-753-7747)

Dorsey Road Improvement Project Reconstruct Scheduled start date: 05/01/2011

Scheduled end date: 11/01/2011Project is in award phase.  Construction is expected to begin in May 2011

Percent complete: 0 %

One way westbound traffic pattern is expected to begin in June 2011. Eastbound traffic to be detoured Mt Read to Britton to Dewey

Mill Road Phase II: Larkin Creek to Manitou Road Contact: Hank Herdzik (585-753-7729)

Mill Road Improvements Project Phase II Reconstruction Scheduled start date: 09/13/2010

Scheduled end date: 08/13/2012Project is on winter shutdown.  Work to resume in late winter/early spring.

Percent complete: 30 %

Two way traffic will be maintained around work areas with flaggers.
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Henrietta
Contact: Jim Gagnier (585-753-7732)

Calkins Road Drainage Improvements Scheduled start date:

Scheduled end date:Obtaining utility locations under Calkins Rd

Percent complete: 5 %

Stone Road: Pinnacle Road to Henrietta - Pittsford Town Line Contact: Karen Cox (585-753-7732)

Stone Road Resurface Scheduled start date: 04/01/2011

Scheduled end date: 09/01/2011construct new paved shoulders ending  at side streets nearest Pittsford Town Line. Travel lane overlay within project limits.  Spring 2011

Percent complete: 5 %

construction will progress under alternating 2-way traffic

Parma
Peck Road: Over Salmon Creek to Between Clarkson-Parma Town Line Road and Trimmer Rd. Contact: Karen Cox (585-753-7742)

Peck Road Bridge Replacement Replace Bridge BIN 3317820 Scheduled start date: 12/19/2007

Scheduled end date: 11/30/2011

Percent complete: 5 %

Road will be closed to through traffic.  Detour route: NYS Rt 259 to Parma Center Rd to Clarkson Parma Townline Rd.

Penfield
Jackson Road: Jackson Road Extension to NYS Route 286 Contact: Karen Cox (585-753-7732)

Jackson Road Resurface Scheduled start date: 04/01/2011

Scheduled end date: 09/01/2011construct new paved shoulders and travel lane overlay spring 2011

Percent complete: 5 %

construction will progress under alternating 2-way traffic

Perinton
Jefferson Avenue: Ayrault Road to NYS Route 31F Contact: Rob Kozarits (585-753-7747)

Jefferson Avenue Reconstruction Scheduled start date: 03/14/2011

Scheduled end date: 09/14/2012Contractor currently preparing the road corridor for construction.  Fairport electric and RGE relocating wood poles and gas mains in 

advance of road work. Percent complete: 0 %

One way northbound traffic pattern is expected to begin 3/28/11. Southbound traffic to be detoured 31F to 250 to Ayrault.

Rush
Honeyoe Falls Road No. 6: Over Honeoye Creek Tributary to Between Works Road and Five Points Road Contact: Tom Frys (585-753-7741)

Honeoye Falls Road No. 6 CULVERT Replace Culvert S.I.N. 16-063-320 Scheduled start date:

Scheduled end date:Town of Rush forces to construct.  Work scheduled for May 23.

Percent complete: 0 %

Detour route: NYSDOT Rte. 15 to NYSDOT Rte. 5 & 20 

to Livingston County Rte. 65 (Oak Opening Rd.)

Scheduled to begin July 5th, after the NYSDOT Rte. 15A project
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Webster
Jackson Road: State Road to Route 404 Contact: Karen Cox (585-753-7732)

Jackson Road Build new shoulders and resurface Scheduled start date: 04/01/2011

Scheduled end date: 09/01/2011construct new paved shoulders and overlay travel lanes  spring 2010

Percent complete: 5 %

construction will progress under alternating, 2-way traffic

Wheatland
Union Street: Over Oatka Creek to Between Scottsville Mumford Rd. and Quaker Rd. Contact: Karen Cox (585-753-7742)

Union Street over Oatka Creek Bridge Rehabilitation Rehabilitate Bridge BIN 3317910 Scheduled start date: 03/05/2008

Scheduled end date: 11/30/2011Construction to start spring 2011

Percent complete: 5 %

Road will be closed to through traffic.  Detour Route: Scottsville -Muford Rd. to Wheatland Dtr. Rd. to South Rd.
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